52.236-15 Schedules for Construction
Contracts.

As prescribed in 36.515 , insert the following clause:
Schedules for Construction Contracts (Apr 1984)

(a) The Contractor shall, within fivedays after the work commences on the contract or another
period of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for
approval three copies of a practicable schedule showing the order in which the Contractor proposes to
perform the work, and the dates on which the Contractor contemplates starting and completing the
several salient features of the work (including acquiring materials, plant, and equipment). The schedule
shall be in the form of a progress chart of suitable scale to indicate appropriately the percentage of work
scheduled for completion by any given date during the period. If the Contractor fails to submit a schedule
within the time prescribed, the Contracting Officer may withhold approval of progress payments until the
Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting
Officer, and upon doing so shall immediately deliver three copies of the annotated schedule to the
Contracting Officer. If, in the opinion of the Contracting Officer, the Contractor falls behind the approved
schedule, the Contractor shall take steps necessary to improve its progress, including those that may be
required by the Contracting Officer, without additional cost to the Government. In this circumstance, the
Contracting Officer may require the Contractor to increase the number of shifts, overtime operations,
days of work, and/or the amount of construction plant, and to submit for approval any supplementary
schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how the
approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not
prosecuting the work with sufficient diligence to ensure completion within the time specified in the
contract. Upon making this determination, the Contracting Officer may terminate the Contractor’s right
to proceed with the work, or any separable part of it, in accordance with the default terms of this
contract.

(End of clause)
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